1998

ID__|Task Name Start Finish Sep | Oct | Nov | Dec Jan | Feb [ Mar [ Apr [ May [ Jun [ Jul | Aug [ Sep [ Oct Nov

1 Phase One: Define Regmts Tue 9/16/97 Wed 1/28/98 v v

2 Data System Definition Tue 9/16/97  Wed 10/15/97

3 Bus Requirements Thu 10/16/97 Wed 1/28/98

4 Phase Two: Research Tue 9/16/97 Thu 12/31/98

5 Compile bus list Tue 9/16/97 Fri 1/2/98

6 Research potential busses Thu 1/29/98 Mon 3/30/98

7 Analyze packetization implic Mon 2/9/98 Thu 12/31/98

8 Analyze viable busses Mon 4/6/98 Wed 7/1/98

9 Est Criterion/Eval Wed 7/1/98 Mon 8/24/98

10 Select Bus(ses) to Test Mon 8/24/98 Mon 8/24/98

11 RCC TG-50 Report Tue 3/31/98 Wed 4/29/98

12 Phase Three: Test Sun 8/16/98 Fri 1/28/00

13 Design bus test(s) Sun 8/16/98 Fri 1/29/99

14 Acquire bus HW Sun 8/16/98 Fri 10/9/98

15 Test Philosophy Tue 8/25/98 Thu 10/1/98

16 Test Approach Mon 10/5/98 Mon 11/9/98

17 Test Plan Tue 11/10/98 Fri 1/29/99

18 Simulation Plan Tue 11/10/98 Fri 1/29/99

19 Perform test(s) Tue 11/10/98 Fri 1/28/00

20 HW Familiarization Tue 11/10/98 Fri 1/29/99 E

21 Analysis & Test Mon 2/1/99 Fri 1/28/00

22 Cable Analysis Mon 2/1/99 Wed 3/31/99

23 Hardware Fri 2/26/99 Thu 9/30/99

24 Lab Tests Tue 5/25/99 Fri 10/15/99

25 Doc Results Mon 9/6/99 Fri 1/28/00

26 Simulation & Modelin Tue 2/2/99 Fri 1/28/00

27 Initial modeling Tue 2/2/99 Mon 3/15/99

28 V&V on Initial Tue 3/16/99 Mon 4/12/99

29 Doc Initial Results Tue 3/16/99 Fri 5/14/99

30 Build full model Mon 5/17/99 Fri 8/27/99
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1998

ID__|Task Name Start Finish Sep | Oct | Nov | Dec Jan | Feb [ Mar [ Apr [ May [ Jun [ Jul | Aug [ Sep [ Oct Nov
31 V&V on Full Mon 8/30/99 Fri 9/24/99
32 Doc Full Results Mon 8/30/99 Fri 1/28/00
33 Phase Four: Write Profile Tue 5/18/99 Wed 4/19/00
34 Format & Init Content Tue 5/18/99 Fri 7/16/99
35 ID Sys Issues Mon 7/19/99 Fri 8/13/99
36 Apply to Profile Mon 8/16/99 Fri 10/1/99
37 Publish Draft Mon 10/4/99 Mon 10/4/99
38 Industry Wrkg Grp @ ITC Tue 10/26/99 Tue 10/26/99
39 Incorporate Comments Wed 10/27/99 Tue 12/28/99
40 RCC/Pink Sheet Wed 12/29/99 Fri 3/24/00
41 Review & add comments Mon 3/27/00 Wed 4/19/00
42 Final profile Wed 4/19/00 Wed 4/19/00
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ID__|Task Name Dec Jan | Feb [ Mar [ Apr [ May [ Jun lTQQ Ju | Aug | sep | Oct [ Nov Dec Jan [ Feb [ Mar | Apr | May

1 Phase One: Define Regmts :

2 Data System Definition

3 Bus Requirements

4 Phase Two: Research _v

5 Compile bus list

6 Research potential busses

7 Analyze packetization implic l:'

8 Analyze viable busses

9 Est Criterion/Eval

10 Select Bus(ses) to Test

11 RCC TG-50 Report

12 Phase Three: Test v

13 Design bus test(s) —v

14 Acquire bus HW |

15 Test Philosophy

16 Test Approach

17 Test Plan

18 Simulation Plan

19 Perform test(s)

20 HW Familiarization

21 Analysis & Test

22 Cable Analysis

23 Hardware

24 Lab Tests

25 Doc Results

26 Simulation & Modelin | v

27 Initial modeling

28 V&V on Initial

29 Doc Initial Results

30 Build full model 2
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ID__|Task Name Dec Jan | Feb [ Mar Apr [ May [ Jun 1799 Ju | Aug | sep | Oct [ Nov Dec Jan [ Feb [ Mar | Apr | May
31 V&V on Full
32 Doc Full Results
33 Phase Four: Write Profile v
34 Format & Init Content
35 ID Sys Issues
36 Apply to Profile
37 Publish Draft
38 Industry Wrkg Grp @ ITC
39 Incorporate Comments
40 RCC/Pink Sheet
41 Review & add comments
42 Final profile
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